] SECRET [xX] CONFIDENTIAL 997023 :} UNCLASSIFIED

CAPRIRYES For Relearen2aqn/p6/08 : CIARBBIEH B047474002900040434%
P ] | | 25X 1

T0: DATE
16 August 1967
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 33 (Pinal Report)

ESTIMATED COMPLETION DATE

16 August 1967

NAME OF CONTRACTOR

25X1

TYr=T—UOF CUNMMUDTTY UR SERVICE

Steyvescopic Polnt Transfor Device

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves FED Funps  [§ ves [Jwo 1F answer 1s "NO" ADVISE Rec-
i OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 1%% . DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - KA

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? &YES D NO (If yves, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES UNO
(If yes, indicate items, quantity, and cost on reverse side. )

INCENTIVES
‘ IS THIS AN INCENTIVE CONTRACT [ ves O%o NOTE:
: IF YES, CHECK TYPE PP USE REVERSE SIDE FOR COMMENTS.
: O cost [ avaro [] resroruance [J veLtven FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

: OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. D ABOVE AVERAGE . 7. D UNSATISFACTORY
2. [:] EXCELLENT 5. BAVERAGE

3. D VERY GOOD 6. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINTMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

D CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE : : [:g OTHER (Specify) <08 Reverse Side

!F TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM rec'p | D053, NOT. ITEM recn | PReplY

4 PROTOTYPES f MANUALS i
j DRAWINGS AND. SPECIFICATIONS f FINAL REPORT -
; PRODUCTION AND/OR OTHER SPECIAL TOOLING

END ITEMS OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

16 Angust 1987
SIGNATURE OF INSPECTOR ]DIVISION
25X1
[
x
o.ce 1897 rrevievs [ ] UNCLASSIFIED (] CONFIDENTIAL (] SECRET (12-36)
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Approved For Release 2005/06/08 : CIA-RDP78B04747A002900040034-0
NARRAT IVE REPORT ] INTERIM CErinaL

The Stereoscopic Point Transfer Device has been tested snd it meets
the contract specifications. The deficioncios montionod in the last re-
port have been vasolved snd the instrument is in good operating condition,

gschnicel wonitor has recsived the deliverable items from 2 X1
25X1 s called for by the sontract:

1. The prototype instrusent.

2. The Operatiag snd Heintemsnce Hanuals

3. Spsre Parts List

4., Reproducible Drswings

5, Final Repert

6. The Interim Reports throughout the Project

The contractor's performance is sated 83 svernge for this contract.
The reason & higher rate 1s not recosmended i3 due to she unreascuable
time taken by the contractor to eorrect seversl deficlencles diseoverad
during the test perioed,

It is ypee dod that OL release the remsining funds to comlete

25?(1 payment To |aad ¢lase out the contrsct,
-4 Y 3
(] UNCLASS IF IED = C] CONFIDENTIAL [] SECRET
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25K1

T0:

BRANCH/PD/OL

CONTRACT ADMINISTRATION & SETTLEMENT

D
INSPECTION REPORT NO. (If final, so state)

47y,
EsT$ﬁi?ED COMPLETION DATE

1 Baptocher 1067

NAME OF CONTRACTOR

Bieresscople Tolnt Prunafor Devioe

THE CONTRACTOR 1S ON SCHEDULE

0 v G

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS ves [ no IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT4ON AND/OR ACTION OF SPONSORING OFFICE, ON

PER CENT OF WORK COMPLETED - W
Yir

PER CENT OF FUNDS EXPENDED - ,

REVERSE HEREOF, IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

DURING THE PERIOD? D YES NO (If yes,

(If yes, indicate items, quantity, and cost on

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER!OD?

give detoils on reverse side.)

O [Z

reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

D coSsT D AWARD

FEE

[ ves

R
D PERFORMANCE DDELle

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING
2. D EXCELLENT

3, D VERY GOOD

4. D ABOVE

REASONS ON REVERSE SIDE.

5. E AVERAGE

6. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR M!NIMUM ACCEPTABLE INDICATE

AVERAGE

7. D UNSATISFACTORY

RECOMMENDED ACT ION

B CONTINUE AS PROGRAMMED

D TERMINATE

IF TERMINATION IS RECOMMENDED OR IF THIS

FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN

D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D OTHER (Specify)

IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE

RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
.y | DOES NOT ., | DOES NOT
ITEM REC'D |~ pppLy ITEM REC'D APPLY
PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER
END 1TEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

23 has 1967

SIGNATURE OF INSPECTOR

DIVISION

-

ecso 1897 rrevious  [C] UNCLASSIFIED

Approved For Release 2005/06/08
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NARRATIVE REPORT [y INTERIM [ FINAL

25X1 | |rrojact Eaginaer has svert several weaks wovking on
f the instrumant since the last reparting reriod.

The laser has been operating very vell and It gpvears that this
problan hss Yeen overcous,

Tue optiead axis of the laser mark und the four objective lenses
of sach optlcal train bave been aligned to an aceceptable tolerance,
This tolerance also holds for Tilxn thet {3 emalsion up or down and for
f41m thicknasess *anging ur to 7 54l. The reticlas {floating Zots} for
the left and right optical path nave slse besn slimmed to superimione
for all of the aforementionsd cases., Pralininery tests indieste thst
it s satlsfactorr btut reversl weeks of use on operetional materis) will
be required to check out the aceeptadility.

It sppears that anly ivo sroblems remaln to he resolved:

&. Tha sccuracy of the mensuration svstem. Thelr seems
to be & vast differencs of opinion in the intersratatinn
of the degroe of accurcey steted {n the proposal, Tue
contractor insits thel it regalres caly his best effort,
while customer feels that the accuracy statement in the
¢ proposal 1s 3 speeifiecation =nd not a desize gosl.

B. Indlestiors are that 8 Besring may be turning out i the
alr scopressor pump, Tals cun %o ensily repalired or re.
25X1 placed by

U= Tvs S
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[ ]

25K1

T0: DATE—

CONTRACT ADMINISTRATION & SETTLEMENT INSPEETIOa REPORT NO. (If final, so stafe)

BRANCH/PD/OL
'Esn%m COMPLETION DATE
1 June 1967

NAME OF CONTRACTOR

THE CONTRACTOR 1S ON SCHEDULE ‘ THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
D ves QNO FUNDS Qovss [Jno 1F ANSWER 1S "NO" ADVISE REC-
] OMMENDAT®ON AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED =« 95; DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - K'A.

DURING THE PERIOD? YES [:] NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER10OD? [:] YES
(If yes, indicate items, quantity, and cost on reverse side. )

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

E]No

INCENT I VES
IS THIS AN INCENTIVE CONTRACT 0 ves |3 No NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
O cost [ anaro 0] rerrormance [ seLivTaE= | FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 4, D ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. m AVERAGE

3, VERY GOOD 6, [:J MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MIN{MUM ACCEPTABLE INDICATE
REASONS ON REVERSE SiDE.

RECOMMENDED ACT ION

B CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN

. DOES NOT, . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END [|TEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
25 april 1567
SIGNATURE OF INSPECTOR DIVISION
UVER

FORM USE
s-s6 1897 rrevious  [T] UNCLASSIFIED "] CONF IDENTIAL ] SECRET (12-36)
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NARRATIVE REPORT [ INTERIM [ FINAL

W&Tﬁ engineer s0d several technicians from 25X1
have been spending several 4sys & wveek since the 1zt of

April trying to get the lasers operstional. | | has done & eom~ 2O5)1
siderable amount of rewiring of the laser mechanism and power supply and
bhopes to get it operetional by the 28th of April 1967. A temporary wir-
ing arrangement iz boing installed to parmit the laser power supply to
reach 1600 volts instend of 1200 volts. A permanent arrangsment will be
insislled when the rsguired parts are obtained.

monthly report vasz received on 25 April 1967.

£ g £
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25K1

TO: DATE
23 February 1967
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 30

ESTIMATED COMPLETION DATE

1 April 1967

NAME OF CONTRACTOR

i

TYPE OF COMMODITY OR SERVICE

Btereosccpic Pbint Transfer Bevice

PER CENT OF WORK. COMPLETED - 95%
PER CENT OF FUNDS EXPENDED - NA

DITIONAL FUNDS INVOLVED,

THE CONTRACTOR 1S ON SCHEDULE = THE CONJRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
' ves E] No . FUNDS ves [Jno IF aNSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

DURING THE PERIOD? m YES D NO (If yes, give details on reverse side.)

HAS AN INTERIM REPORT, FINAL REFORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH!S PERIOD? [:] YES {Eg NO
(If yes, indicate items, quan@zty, and cost on reverse side,) .
INCENT IVES
IS THIS AN INCENTIVE CONTRACT O ves ﬁno NOTE :
IF YES, CHECK TYPE ) USE REVERSE SIDE FOR COMMENTS.
E] cosT [j AWARD E] PERFORMANGE EJ DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING 4. [:] ABOVE AVERAGE 7. [:] UNSATISFACTORY
2. D EXCELLENT 5. m AVERAGE

3, VERY GOOD 6, [:] MINIMUM ACCEPTABLE

'F OVERALL PERFORMANCE OFf CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE I(NDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

E CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTI!FY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN

. R DOES NOT, R DOES NOT
[TEM REC'D |~ appLy ITEM | REC'D | " apPPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICAT]IONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS .
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
17 February 1967
SIGNATURE OF INSPECTOR" i ) DIVISION
TDS
INSP SI1GNATURE OF APPROVER
FORM SE
soss 1897 7ievious ] UNCLASSIFIED [ CONFIDENTIAL (] SECRET (12-36)
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NARRATIVE REPORT INTERIM [ FiNaL

During January difficulties were encountered with the laser marking
system. The left channel had random firing of the laser and the right
channel experienced misfiring of the laser.

| | worked Withlﬂx_—lm_l the mamufacturerof the laser
and power supply, and they feel They have a solution to the problem,

| | the | |project engineer, called the project monitor
and requested permission to remove the laser and power packs from the
8tereo Point Yransfer $evice. The laser assemblies were returned to the

been completed and they have been operating satisfactorily at the
plant for the past two weeks. is shipping them to Washington, D.C.
this week and plans on inst Lng thom next week.

[ |plent for modifications and reworking. The work on the lasers ha.j

25

[J UNCLASSIFIED ™
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25X1

T0:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

18 December 1966

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

1 March 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stereoscopic Foint Tranefer Device

THE CONTRACTOR 1S ON SCHEDULE

] ves [ o

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS ves [ ] w0 IF ANSWER 1S "NO" ADVISE REC:

PER CENT OF WORK COMPLETED - s

PER CENT OF FUNDS EXPENDED - 'A

OMMENDATFON AND/OR ACTION OF‘SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE,
DURING THE PERIOD? (If yes, give

YES NO
HAS GOVERNMENT-OQED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?
(If yes, indicate items, quantity, and cost on reverse side.)

OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

details on reverse side.)
A

INCENTIVES

1S THIS AN INCENTIVE CONTRACT
{F YES, CHECK TYPE

[J cosT [ AwaRD

FEE

O ves QNO

O perForManNcE [ seLiverTE

NOTE:
USE REVERSE SIDE FOR COMMENTS .
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING
2. [:] EXCELLENT

3. VERY GOOD

5. E AVERAGE

REASONS ON REVERSE SIDE.

4. [:] ABOVE AVERAGE

6, [:] MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE

7. [:] UNSATISFACTORY

RECOMMENDED ACTION

g CONT INUE AS PROGRAMMED

D TERMINATE

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE 1IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE I1TEMS UNDER THE CONTRACT HAVE BEEN

D WITHHOLD PAYMENT PEND ING
SATISFACTORY PERFORMANCE

[:] OTHER (Specify)

RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
. DOES NOT, R DOES NOT
ITEM REC'D | apPLY ITEM REC'D | APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
8 December 1966
SIGNATURE OF INSPECTOR DIVISION
S IN
=
FORM USE
%% 1897 sreviovs  [] UNCLASSIFIED [;I CONF IDENT 1AL (] SECRET (12-36)

Approved For Release 2005/06/08 : CIA-RDP78B04747A002900040034-0
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Approveg fran Rplease pOOF/06/08 : CIA-RDT’?SBOﬁ?M?@OOO4OO34-OD FINAL

The accuracy requirements of the Stereo Point Transfer Device still
do not meet the minimum specifications of the ecuiract. | |

has submitted a proposal on two dfmmlhea for bringing the
instrument up to specifications, is requesting additional

. funds to carry out the vork on the measuring sysiem of this instrument.

The project monitor faels that this work should be done wnder the
fixed price of this contract.

I Jworked on the instrument on 7 and
8 Decembar 1966 im rn attempt to get the laser marking system working
properly. He hed sone degrse of success but we have not had time to
test it.

2541

2541

(] UNCLASSIF IED < {CCONF IDENTIAL i-f (] SECRET
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J | 2005/06/08 : CIA-RPPT8B04747A00 SFHb,
Oaerexer RS RETITR X005 25)1
TO: DATE
13 Ootober 1966
CONTRACT ADMINISTRATION & SETTIEMENT [NSPECTION. REPORT NO. (If final, so state)
BRANCH/PD/0L <&

ESTIMATED COMPLETION DATE

1 Dccember 166

"NAME OF CONTRACTOR

JTyPE OF COUMMUDTTY OR SERVICE

. Stersoscoplic Point Transfer Device

THE CONTRACTOR 1S ON SCHEDULE

DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 153

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

ves m ‘o Funs [ ves [Jwo IF answER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFF ICE. ON
‘ 0B, REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - A :

DURING THE PERIOD? E YES D NO (If yes, give details on reverse side.)

"HAS GOVERNMENT-OWNED PROPERTY BEEN DEL IVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES
(If yes, indicate items, quantity, and cost on reverse side.)

HAS AN INTERIM REPORT, FINAL REPORT., PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

NO

INCENTIVES
IS THIS AN INCENTIVE CONTRACT 0 ves A o NOTE:
IF YES, CHECK TYPE FP | USE REVERSE SIDE FOR COMMENTS.
O cost [ avaro [ rerrormance 0O oevrveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 4. D ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. AVERAGE

3, D YERY GOOD 6, D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED  ACT ION

CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE
D TERMINATE D ‘OTHER (Specify)

RECEIVED., THESE INCLUDE., WHERE APPLICABLE, THE FOLLOWING:

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE |ITEMS UNDER THE CONTRACT HAVE BEEN

DOES NOT,

ITEM REC'D APPLY ITEM REC*'D

DOES NOT
“APPLY

PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER

SPECIAL TOOLING
END [TEMS -

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

5 October 1566

SIGNATURE OF INSPECTOR DIVISION

INSPECTO

FORM

275x1

o-s¢ | 8T T UNCTASSTFTED CONF IDENT 1AL [ SECRET
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ApprovegaRRA Rpleane BHH5/06/08 : C'A'R[1P78BO‘@“MQQ?}?OOMOOM'OD FINAL

| |hm had engineers and technieluns working on
the 3Stersoscopic Point Trunsfer Device steadily silnce the 20t of
.xuguat at

The rundom firing of t.e laser was corrected by campletely
rewiring the power packs for Lhe lagera.

The digital mcolor that has burned ocul severul timer has been
repldced and correcitive measures tsken to prevent a reoccurance,

‘ ;l obtd ned « new )0 x 20 ineh grid calibration plate and this
was used to rmu accuracy tests from «ugust 29 through September lst
and igain from September 14 throug: 16th. The X axes of both the
left and right stuage meet the required specifications but the Y axes

K1
K1

of botii gtuges exceed the specifications. [ | feels that this is 25)
due to a warpage of the Y carriage castings and that it will be
difficult to correct, | |18 going to 25)
evaluute the calibration data and recommend varlous methods .
to rectify the existing situation,
The instrument is presently operational and any further work on
the instrument will be coordinated so a8 to least disrupt TID's work
~ sci:edule,
~ [CJ UNCLASS IF IED b CONF IDENT IAL ~g - ] SECRET
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[[J UNCLASSIFIED
A -0

BRANCH/PD/OL

CONTRACT ADMINISTRATION & SETTLEMENT

45X1

DATE

22 sugust 1766

INSPECTION REPORT NO. (If final, so state)

a7

ESTIMATED COMPLETION DATE

1 Octobor 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stersose

+o Point Transfer Device

THE GONTRACTOR 1S ON SCHEDULE

0] v & «

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS YES No IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

5
N.A,

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

REVERSE HEREOF. IF KNOWN, INDICATE MAGN1TUDE' OF AD-
DITIONAL FUNDS INVOLVED.

DURING THE PERIOD? D YES ,E.No
HAS GOVERNMENT-QWNED PROPERTY BEE

‘HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

(If yes, indicate items, quantity, and cost on reverse side.)

(If yes, give details on reverse side.)

N DELIVERED TO CONTRACTOR DURING THIS PERIOD?

D YES NO

INCENT IVES
IS THIS AN INCENTIVE CONTRACT 0O ves No NOTE :
IF YES, CHECK TYPE ) USE REVERSE SIDE FOR COMMENTS.
0 cost [] rerronuance [ sectveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING
2. [:] EXCELLENT

REVERSE SIDE.

3. [:]‘ABOVE AVERAGE
a. AVERAGE

IFf OVERALL PERFORMANCE OF CONTRACTOR 15 UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON

5. [:] BELOW AVERAGE 7.

[:] UNSATISFACTORY

6. [:] BARELYVADEQUATE

RECOMMENDED ACTION

@ CONT INUE AS PROGRAMMED

D TERMINATE.

|F TERMINATION 1S RECOMMENDED OR

FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN

[:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] OTHER (Specify)

{F THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE

RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
.. | poEs NoT ' ., | poEs not
ITEM R i REC'D APPLY ITEM REC'D APPLY
PROTOTYPES . MANUALS

DRAWINGS AND SPECIFICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER
END I TEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

15 August 1966

SIGNATURE OF INSPECTOR

DIVISION

I{NSPEC

2511

FORM USE
. PREVI
10.65 | 897 trevious

] UNCLASSIFIED

f] CONFIDENTIAL [C] SECRET

(12-36)
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meatl held at on 19 4uguet 1966. The 2511
& pergons were in attepdancer Megarn.| ! ag;q
25X1 has been running an error anaiysis on the fifth .
viewer, wolch 1s still at the | plant, and find that they cannot 25X1
veach the accuracy for the measurement system as originally stated in
25X the contract. | will run fwrther tesats on the Model 552,
25X1 which ig at uring the week of 22 August. The instrument
will be cle : testd run to establiish the errors for the fouwr
: . &xe3 of this instrument. Calibration information for this instrument
25X1 will be provided b in a4 form scceptable to TID for its computer
25X1. : - agreed that this would be accepiable to TID,
25X1 The week of 2§ Awt,ggthc techniclens will
correct the random firing o @ and the remaining smmall

electrical problems.,

If no further problems are encountered, PADS and TID should be
able to perform finsl acceptance tests early in Ssptember.

\

[CJUNCLASSIFIED ] CONFIDENTIAL W/ [ SECRET

D . . L
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25X1

[C] SECRET

99702-3
GONEID

] UNCLASSIFIED

CONTRACT INSPECTION REPORT

25X 1

T0: , DATE

16 August léfiﬁ

CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 26

ESTIMATED COMPLETION DATE

30 September 1966

NAME OF COQONTRACTOR

TYPE OF COMMODITY Or StRVIUE

Stercoscopic Point Transfer Device

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WIiLL PROBABLY REMAIN WITHIN ALLOCATED
s EE] vo FUNDS ves [Jnwo IF ANSWER IS "NO" ADVISE REC-
OMMENDATTON AND/OR ACTION OF SPONSORING OFFICE, ON
5!25 REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - BA
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

DURING THE PERIOD? E] YES {35‘"0 (If yes, give details on reverse side.)

HAS GOVERNMENT-QWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES N
(If yes, indicate items, quantity, and cost on reverse side.)

[s]

INCENTIVES
1S TH1S AN INCENTIVE CONTRACT O ves W NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0 cost [) rerronmance [J oeLivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING 3. [:] ABOVE AVERAGE 5. [:] BELOW AVERAGE 7. [:] UNSATISFACTORY

2. D EXCELLENT 4. E] AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED . D WITHHOLD PAYMENT PENDING
' SATISFACTORY PERFORMANCE

[:] TERMINATE o . [:] OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS 0N REVERSE IN NARRATIVE
FORM ON CONTRACTOR®S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE_FOLLOWING:

. | poEs not DOES NO
ITEM -+ | REC'D | TappLy ITEM rec'n | Paply
PROTOTYPES ) MANUALS
DRAWINGS AND SPECIFICATIONS ! FINAL REPORT
PRODUCTION AND/OR OTHER . SPECIAL TOOLING
END [TEMS

OTHER‘GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

12 August 1966 - Telecon

SIGNATURE OF INSPECTOR ' DIVISION

25K1
INSPECTO
PO 1897 Fiivieus ] UNCLASSIFIED (*] CONF IDENTIAL [J SECRET ~ «12:3e)
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The project engineer, teleplioned the project 2$X1
monttor on 12 August 1966,
25X1 been working on the problem of the randan

firing of the Iaser with the manufacturer of the laser power pack.
They belleve that they have & splution to this problem and will

install ement parts to the power unit when they visit
25X1 , _ on 18-1G August 1966.
25X1 bs I has been rurnivnc an error analysis of the Xand ¥
guide ways and screws using the last of the Model 852-A Viewers that
is presently being assembled at the| |plant. In its o8l 1

sheleton form this instrument will allow easier access to the screws

and ways. They expect to conplete this study early thie week and to

ve able to take corrective action on the Btereo Point Pransfer Device
guring their visit of 18-19 August 1966,

[C] UNCLASSIFIED K] CONFIDENTIAL hd (] SECRET
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CISECRET , . . . E].CoNF D 5 | UNCLASSIFIED

CONTRACT NO .

TASK N0.

CONTRACT INSPECTION REPORT

2pX1

To: DATE
a2 Jase 1965
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 25

ESTIMATED COMPLETION DATE

15 Judy 1906

NAME OF CONTRACTOR

25X1

TY
Sterec Point Tronsier Device
THE CONTRAGTOR 1S ON SCHEDULE THE CONZRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves m ‘o FUNDS ves [Jwo IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
‘ REVERSE HEREOF. IF KNOWN, INDICATE MAGN!TUDE OF AD-
PER CENT OF WORK COMPLETED - 9% DITIONAL FUNDS INVOLVED.
¢
PER CENT OF FUNDS EXPENDED - S{A

‘HAS AN INTERIM R RT, FINAL REPORT. PROTOTYPE, OR .OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES DNO (If yes, give detalls on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES"
18 THIS AN INCENTIVE CONTRACT ] ves B v NOTE:
IF YES, CHECK TYPE ¥P | USE REVERSE SIDE FOR COMMENTS.
0 cosr [ rerronmance 0 secivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT . 4. B AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR®S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE | TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED, THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: .

DOES NOT DOES NOT
.
ITEM REC*D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER - SPECIAL TOOLING
END I1TEMS
OTHER GOVERNMENT PROPERTY .

DATE OF i TJFONTAiT .| TH CONTRACTOR ’

ane 1960
SIGNATURE OF INSPECTOR . lDIVISlON

2%5X1

INSPECTOR'S E

TS, 1897 fifviovs ] UNCLASSIFIED [X] CONF IDENTIAL [ SECRET 1230
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middle of April 1966, Bince this time, final acegptance LOBLE Duve veon

mm%mm%mmimmwﬁww%mmtm-
maut o speciifiesations, :

Contrector perscunel have remedied most of the melfunctions and
mmofmmtausmmmmaswm.
mm@mmwa@t&mmm&ﬂamel%ﬁ,

The vork to be acecmplished is comprised oft

1. Brinzing both the left and right Y «xes uy O acouracy
specifications,

2. Biminate the desultory firing of the lasor.

3, BReslace the dizimotors in the left phjective head and take
corvective cotion to prevent future domege to the motors.

>
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25X1

LUNCLASSIFIED

[CONTRACT NO.

[ 1

TASK NO.

CONTRACT INSPECTION REPORT

5X1

TO: "~ | paTE £
1 april 1966
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO, (If final, so state)
BRANCEH,/PD/OL 2k

ESTIMATED COMPLETION DATE

1 May 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stereo Polnt Trunsfor Device

THE CONTRACTOR 1S ON SCHEDULE THE CONIRACTOR WilLL PROBABLY REMAIN WITHIN ALLOCATED
ves E o FUNDS E ves [Jwo 1F ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - % DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - !%f%

HAS AN INTERIM PORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES {:J‘NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES®
1S THIS AN INCENTIVE CONTRACT 3 ves K] o NOTE :
IF YES, CHECK TYPE PP | use REVERSE SIDE FOR COMMENTS.

CJ cosT [J PERFORMANCE EJ PELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING 3. [:] ABOVE AVERAGE g. [:] BELOW AVERAGE 7. [:] UNSATISFACTORY
2. D EXCELLENT 4. @ AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

X1

EEJ CONTINUE AS PROGRAMMED [:]- WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
[:] TERMINATE [:] OTHER (Specify)
|F TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE. THE FOLLOWING:
ITEM ., | DOES NOT ITE .. |DOES NOT
REC'D APPLY TEM REC’D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1 TEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
31 Murch 1966
SIGNATURE OF INSPECTOR |DIV|SION
25
A~
INSPECTOR'S EXTENS
-
FORM USE .
fo-ss 1897 vreviovs ] UNCLASSIFIED CONF IDENTIAL ] SECRET (12-36)
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25X1 | . ; anted i of TID t the
of PeDS .ccompanied i gpei
20oX1 30 «pd 31 of Murcn 1966 acl_cm'—lﬁmﬂms prell scceptance tests 2pX1

ou the Sterec Point Trunsier Device,

sero ¥ parallax,

stages and zooms and in post coges exocacded the specificutions, The point
- marking device wiB iy checked out and provoed satisfactorys tae

thé operator from <0 SEREER .

Using this plate we atill only differed LY 5 microns in 2oms.

feveral itsnR werd found unsatiasactory hut they vere corrected a:}& the
performance of the inatrument vas very good. The more notable corrvections werd:
repiacement of & focuging lens for the right reticle wuieh _maa the 40t sharpor,

, : taf&mﬁ@wi%nfwf&%ﬁg@a,mamtm%
oustrietad the right optical path, apd olign the right and laft recticle ior

Besolution tests were rull and this systea mst the reguiresments ut akl

, operator has the option of marking with several ccmbinstions’ number snd
. pﬁimm,wmtwkwlx,orﬂasmw. the siza of the point mark dot 18

stely 20 microus. Surety fuctors have peen incorporated to protoct

apcuracy tests were Tun put little can be gathered from *_bma gince the
eculibrated plates we have available ars not good enough for the mntmms
optical system, Viewing the calibrated plates at 128X indicated that the
ecalibratad linos wers Very ¥ apd the line width is about 10 nierw.m
of A
aped ab 25X1

@ few microns vas achieved.

25X1 =t fre now cubinets for the| _ |display und the imput controls are woll
designed with all displuys and inputs readily aveilable to the operator.
Tho instrument pussed all preliminury soceptante tests and the project
25X1 monitor instructed | to make arrangements to ship it to ¥PIC
‘ vhere the f£inal tests will be periormed. .
25X1 [ eatimates fhiet vill tuke sbout two wees fo get .5

wir cushioned van %O truck this instrunment to HPIC.

rupnishes s Tirm delivery.

S

has & calibration plate with 1ine widths end this wil}_‘m
the final scceptance teats s,ai || oL
with BPIC permission, inspected the on 26 Wurcd 19903 m;s;eu 25K1
culinrated plates thoy report ao exror of 5 sicrons in 1O LncCike. Precisi
pointing with average aterso imagery was checked and « repeatability to wi

The project monitor will provide further ipformstion when the contructor

M3,

i85

] UNCLASS IFIED - [X] CONF IDENT 1AL “~
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J-1 UNCLASS IF1ED

TASK NO.

CONTRACT NO.

CONTRACT INSPECTION REPORT 25X1

TO: DATE
21 March 1966
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 23

ESTIMATED COMPLETION DATE

1 April 1966

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

Stereoscopic Point Transfer Device

THE CONTRACTOR 1S ON SCHEDULE THE #GONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves D Ko FUN O ves [dno- 1F aNswER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
_ 9{% REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - DITIONAL FUNDS INVOLVED,
: PER CENT OF FUNDS EXPENDED - Ra
‘o

! .HAS AN INTER REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD [] YES {:}ND (If yes, give details on reverse side.)

HAS GOVERNMENT«OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES ]‘ [:] NO
(If yes, indicate items, gquantity, and cost on reverse side.)

INCENTIVES"
IS THIS AN INCENTIVE CONTRACT Oves *[FB NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0 cost [ Ferronvance O oeuiveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

t. [:] OUTSTANDING 3. [:] ABOVE AVERAGE 5. [:] BELOW AVERAGE 7. [:] UNSATISFACTORY
2. D EXCELLENT 4:[] AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE. .

RECOMMENDED ACT ION
At X D CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

.n | DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH coiTgszR_ch 1%6 - Telecon

SIGNATURE OF INSPECTOR IDIVISION

25X1

INSPECTOR'S EXT]

—
FORM

lo-65 1897 zxzvious ] UNCLASSIFIED X ] CONFIDENTIAL [ SECRET  «12-30)
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25X 1

| | elephoned on 15 March 1066, He stated
that all compcnents of this Instrupent have been assembled and the ingtru-
ment i3 performing very well. :

: ical system has been

. ¥he beam splitters have been reworked, the opt

properly lined ﬁp, the laser is working well and has been aligned with Lved
the optical systemn, and the problem with the reticle wheel has been reso. »

The cabinet for the contrcl console has been shipped to[ ___ |oy the

: &ndl of
 have been made to havel ot P&DS ;
TID g::}.ms iminary acceptance tests on the instrument on 24 & 25 March lgié
at the lapt, If the instrument is acceptable, the inatrument will
brought into | sround the first week of April 1960.
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NEIDENTIAL \ [C] UNCLASSIFIED
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CONTRACT INSPECTION REPORT

25X1

T0" DATE
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO, (If final, so state)
BRANCH/PD/OL
ESTIMATED COMPLETION DATE
1 March 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Btereoscopic Point Transfer Device

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

es E] "o FUNDS ves [Jno IF ANSWER IS "NO" ADVISE REC-

OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. I'Ff KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - 95‘ DITIONAL FUNDS INVOLVED.

*vPER CENT OF FUNDS EXPENDED - B.A.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? E YES DNO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH!S PERI10OD7? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES”
I'S THIS AN INCENTIVE CONTRACT O ves ﬁno NOTE:
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
[ cost [J rerronmance 0 oeLrveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

2. D EXCELLENT 4. E’ AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S5 UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY

RECOMMENDED ACTION

3 CONT INUE AS PROGRAMMED D WI1THHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE | TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

«n | DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC*D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

2 Pebruary 1966 - Telecon

SIGNATURE OF INSPECTOR DIVISION

25X1

INSPECTOR'S EXTE

FORM

R 1897 fitviovs ] UNCLASSIFIED ] CONF IDENTIAL [J SECRET  t12-30)
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NARRATIVE REPORT EF INTERIM 0040E4F?NAL

25X1 | | the Project Engineer, telephoned ca 2 February 1966.

He reported that there had been an accident at the plant, the left
objective head assembly bad been dropped and damaged. They were able
%o straighten out the metal parts and are novw in the process of checking
out the optical slignment. They cannot tell, at this time, if there vas
sy damage to the optics.

Other aress of work being persued are the slignment of the laser path
with the objective head optical train plus work on the shielded wiring and
svitch complex.

They are sncountering some difficulty in getting the disc that has the
raticle, circle and numbers to move properly but by experimenting wvith
various solenoids. they expect to overcom® this problem.

25X1 . | lasked 12 we had any preference in vhere their air filter
- and venting for the laser should de located. It vas dscided to have it st
‘Tf the back of the instrument end it will stick out approximstely 6 inches.

] UNCLASS IF IED “w’~ [ CONFIDENTIAL — (] SECRET
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CONTRACT INSPECTION REPORT

NCLASSIFIED

oS

25X1

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH,/PD/OL

27 January 1966

INSPECT!ON REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

1 March 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stereoscopic Point Transfer Deviee

IS ON SCHEDULE

THE CONTRACTOR
£]

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED ~
FUNDS [ ves No IF ANSWER 15 "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

PEIR CENT OF WORK COMPLETED -

95%
95%

;R CENT OF FUNDS EXPENDED -

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

.HAS AN INTERIM REPORT, FINAL REPORT, PROfOTYPE. OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

DURING THE PERIOD? (If yes,

YES DNU

HAS GOVERNMENT-OWNED PROPERTY BEEN DELJVERED TO CONTRACTOR DURING THIS PERIOD?

give details on reverse side.)

0 v

(x] *

(If yes, indicate items, quantity, and cost on reverse side,)
INCENTIVES"
IS THIS AN INCENTIVE CONTRACT 0 ves @ ro NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
[j cosf E] PERFORMANCE cj DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING

3. [:] ABOVE AVERAGE

5. [:J BELOW AVERAGE 7.

[:] UNSATISFACTORY

2. | i EXCELLENT

4. m AVERAGE

6. [:] BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SIDE.

s UNSAT]SFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON

RECOMMENDED ACTION

25X1

CONTiNUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
[:] TERMINATE [:] OTHER (Specify)
IF TERMINATION 1S RECOMMENDED OR If THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR’S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
' DOES NOT DOES NOT
ITEM '
REC'D. |~ appLy ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS
K OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR .
: - @6 Jenuary 1966

SIGNATURE OF INSPECTOR ’ IDIVISION
INSPECTOR'S EXTENSION
FORM USE
10-65 1897 vrevious [ ] UNCLASSIFIED X] CONFIDENTIAL ] SECRET (12-36)
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A Monthly Progress Report datea 18 January 1966 was received a
telephone conversation took Place on 26 Janusry between
- the Project Engineer, and/ |of Pans,

1ast visit on 3 December 1965, the Project Momitor informed [ |the color

will be able coat it in order to give a batter color balance, With
this loss of power the laser mark will be reduced 30%, the new mark sizes
will be:

Circle Diamster 1 mm
Point Mark 10 mierons

Folse tests are belng carrisg to datermine {f the sbielded wiring is
sdequate or if the 1SELLY vill have %0 be put near the encoder,

|_t—|w111 cell late next week o give a tentative date for
accepialce tests,

It is requested that the Office of Logistics establish & new contrect
completion dste,

2pX1

[C] UNCLASS IF IED -’ E CONFIDENTIAL ' [] SECRET
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CONTRACT INSPECTION REPORT

25X1

TO: DATE
8 December 1965

CONTRACT ADMINISTRATION & SETTLEMENT INSPECT ION REPORT NO. (If final, so state)
BRANCH/PD/OL

ESTIMATED COMPLETION DATE

1 Pebruary 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stereoscopic Point Transfer Device

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WilL PROBABLY REMAIN WITHIN ALLOCATED
es E] "o Funos [Eves [Jwo 1F ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 92; DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - BA
o "HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES .D‘NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D Yes @ no
(If yes, indicate items, quantity, and cost on reverse side.)
INCENT IVES"
IS THIS AN INCENTIVE CONTRACT O ves @ ~oPP | noTe:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
[] cosr [] rerronmance [J ocviveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2., D EXCELLENT 4. E AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

v E] CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE ’ D OTHER (Specify)

IF TERMINATION |S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR®'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED, THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

: . | DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

3 Dececber 1965

SIGNATURE OF INSPECTOR |DIVIS|0N

P5X1

INSPECTOR'S EXTENSION

. .USE ' Y
To-ss 1897 revious  [] UNCLASSIFIED [} CONFIDENTIAL [] SECRET  «r2-30)
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25X1

¥hile running final acceptance tests for a viewer under contract
nonitor had an opportunity to discuss several problem areas on contract

The contractor is anxious to find out 1f the supplensnt proposal for
carpletion of the men:uration systes has been spproved. A six week lead time

is required for thiz equipzent and any prolonged delay will set back the
delivery of the instrument.

The contractor :ubaitted & proposal to reduce the eolors in the
vieving. It!mmtﬁ?&*ﬂnﬁpsuarqﬁhwim;tha:mvmuﬂw&ﬁa wavelength laser
with one of 10600 R vavelength snd coating the beamfplitter with a netallic
multifiln instead of a 4ichroic. suggested this be accomplished at
eustoner expense. The monitor rejected thic proposal.

The major problen presented by the present laser and the dea: splitter with
a dichroic coating i: that the light in the visual zystea is primary green and

W the reticle is itc complinentary color red. The cemiract calls for the light to

be cold vhite 1ight with s color tempersture of 3%00° kelvin.

ha: contacted various vendor: sbout correcting the color prodlem
but bad any succes .

It sppears that the logical spproach iz to have [  Fomplete the
instruzent and have the cperetor:s evaluate the effect of green light in
viewing. If it is totally unacceptsdble, we can have s retrofit package with
s new lsser end multilayer fiiter incorporated in the instrument.

25X1

[CJ UNCLASSIF IED “w’  [X] CONFIDENTIAL e ] SECRET
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SECRET Poeyc
Apore Ralagso KI6rR Fidyod P : cﬂﬂMﬂE&Qqﬁlhgg‘g
) DATE
R'& D‘FATALOG FORM 12 November 1965
1. PROJECT TITLE/CODE NAME . T 2, SHORT PROJECT DESCRIPTION «

Stereoscopic Pt. Transfer | Cabinets and Electronics for Encoder Installation

Device ‘on Model 552 Fiber Optic Viewer
(Engineering Change)

L

3, CONTRACTOR NAME {4, LOCATION OF CONTRACTOR
— 1
5. CLASS OF CONTRACTOR 8. TYPE OF CONTRACT
Manufacturer Fixed Price

7. FUNDS . 8. REQUISITION NO, 9. BUDGET PROJECT NO.

FY 196k NP-MS-8

? $I ii/A .
JO. EFFECTIVE CONTRACT DATE f1. SECURITY CLASS.,
FY 166 ¢ (Begin - end) AA - Confidential
T - Unclassifiled

FY 19 $ 12/1/65 - 2/1/66 . W - Unclassified
12, RESPONSIBLE DIRECTORATE/OFFICE/PROJECT OFF ICER TELEPHONE EXTENSION

DDI/NPIC/P&DS4 |
13. REQUIREMENT/AUTHORITY :
- The electronic shaping modules (15-EL-U44) are required to convert the electronic

pulses of the encoders to an accepteble form for the [ |counters. 25X1
14. TYPE OF WORK TO BE DONE

Design, fabrication, purchase and installation.

. CATEGORIES OF EFFORT

MAJOR CATEGORY SUB-CATEGORIES

Mensuration Systems

- END ITEM OR SERVICES FROM THIS CONTRACT/IMPROVEMENT OVER CURRENT SYSTEM, EQUIPMENT, ETC.

This will result in an operational mensuration and display system for the
Model 552 Stereoscopic Point Transfer Device.

~

“7. SUPPORTING OR RELATED CONTRACTS (Agdency & Other)/COORDINATION

N/A

7 v9. APPROVED BY AND DATE

» DESCRIPTION OF INTELLIGENCE REQUIREMENT AND DETAILED TECHNICAL DESCRIPTION OF PROJECT (Continue on addi-

tional page if required)
Design, fabricate, purchase and install all electronic modules, cabling,
connectors, switches, panels and esbinets to interconnect and display the
existing components of the mensuration element and counter/display unit as
an operational system. (Continmw d) -

.

i CFFICE T ; :..|DEPUTY DIRECTOR pDCt

I .

FORM :

Tires 2338 . SECRET (1-13)
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(continued) ‘
(1) Design, fabricate and purchase and install a panel to contain
the necessary connectors and [15-EL-4k

modules to mate the |:|coun- er/dlsplay units to the encoders and
| |sxizitch panel.

(2) Purchase and modify a 50" high BEmcor cablnet to house four | |
counter/display units, one [ |synchronizer, and one | |
switch panel.

(3) Fabricate and install a sloped front cebinet for the control
panel. Install an arm on the :Fabine'b to hold the control
cabinet. -

(4) Febricate and install cables not furnished by customer to inter-
connect elements of the readout systen.

SECRET

Approved For Release 2005/06/08 : CIA-RDP78B04747A002900040034-0
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CONTRACT INSPECTION REPORT

TASK NO,

25X1

TO: DATE ’

5 Novesber 1965

CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL

ESTIMATED COMPLETION DATE

1 Pebruary 1966

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

Sterecscopic Point Transfer Device

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves m o FUNDS YES No IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF wORK COMPLETED - N4 DITIONAL FUNDS [NVOLVED.
PER CENT OF FUNDS EXPENDED - WA
"HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END |TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES DNO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DUR ING THIS PERIOD? [:] YES E!] NO
i (If yes, indicate items, quantity, and cost on reverse side.) .
! INCENTIVES-
' IS THIS AN INCENTIVE CONTRACT 0 ves NO NOTE :
IF YES, CHECK TYPE : USE REVERSE SIDE FOR COMMENTS.
| 0 cosr O] rerrormance 0 oeciveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
i

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING ’ 3. D'ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY .
: 2. D EXCELLENT 4. : AVERAGE 6. D BARELY ADEQUATE
I

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

1 ? CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

<
v | DOES NOT .. | DoES NoT
[TEM REC'D |~ pppLy ITEM REC'D | “apPLY

PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS FINAL REPORT -

PRODUCTION AND/OR OTHER SPECIAL TOOLING

END I TEMS : -

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH.CONTRACTOR \

SIGNATURE OF INSPECTOR ' [oivision -
B 25X1

INSPECTOR'S EXTENSION

B 701897 fiviows  TURCTASSTFTED [ CONF IDENT 1AL [J SECRET  (12-36)
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NARRATIVE REPORT

and of FADS with
of. ' P uaanmmuu-mxmruﬂriﬁ.| |

muamtqugmmahnsinnnanﬂecn'ﬂﬂm instrunent, the major effort
mb‘:"mm&mmmmmmvm(mtmtm.
by the end of Novenber.

sonitor b«lﬂuu[:::nmnitlnmzphnunmllﬂatc:unﬁMQ
muuégza.qwnuﬂ;;ﬁ:;ﬂpuntcmdtﬂﬂttux:thecuisﬂmﬂ.cuﬂnnct. | ]hh
oontrect called for providing the reasding heade but not the I5-El.
outgut circuits: Four of these Tequired st spproximately [ |each.
e mﬂﬂxmsyﬂmdﬁnﬁtw[::]ﬁmrenmuntﬁmluaéiqﬁwganntauweimo
short. will submit a bid for supp. the proper length cables. A
rack sonpole were not provided for the Nizie tube dicplay, switch
pansl, nor syncroniser. ‘nnssqaﬂnuuﬂﬁinmqmmslsd&ilnmp:n;*uuwc
ttuuuia&agmmrthmm:saima.

Huw;i;llENEMHWHSchecandLcmﬂmm,thlﬂﬂﬁﬂﬁh:emﬂ&u;af!h&_
yrﬁm&g&mnsthe1ﬁem15f*dum’ainnhﬁu@ruu:eahn*ana'ﬂueaat s red.
xmnynj'amﬂ§1un:he-dumaathiatmﬁp!mm'ﬂuacdgn'tﬂnctidxlhn:nua
thoroughly investigated during the next visit. The laser has not been set up
hutthaaasﬂﬁsrhemﬂntuﬁsamqyaamnﬁ'uwdﬂumﬂaretthaynhﬁuuwkto

' nixie tube 44 aqmidulnubbapmdNﬁmnscntte!mdn!ottheudaur
ns:n::;un:yxﬁammut;zmnuwﬂﬂuu'wmﬂnyﬁnwmﬁu-ﬁtﬁ:thoﬁﬁunr ic cebles
and also be 4ifficult to real. The proposed plan calls for the equipzent
to be in & rack end console. The location from top to bottom » X and

25X1

25X1
25X1

1 25X1

25X1

25X1
25X1

25X1

25X1

25X1

[C] UNCLASSIFIED
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CONTRACT INSPECTION REPORT

b X1

T0: DATE

2k Augast 1965

ENGINEERING SECTION/CB/PD/OL TNSPEGTION REPORT NO. (If Final, so state)

ESTIMATED COMPLETION DATE

Bovenber 1965

NAME OF _CONTRACTOR

TYPE OF COMMODITY OR SERVIUE

Steveoseapie Polnt Transfer Deviee

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves : Egj o FUNDS YES No IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT1ON AND/OR ACTION OF SPONSORING OFFICE. ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - 91$ DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES @ NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
1S TH1S AN INCENTIVE CONTRACT - 0 ves B o FP| note:
\F YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS. .
] cos [ rerrormance [] oevivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. E AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE., INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

E CONT INUE AS PROGRAMMED E] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

T Do [ omwen cspecin

¥ TERMINATION 18 RECOMMENDED OR IF THIS 15 A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE I1TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE. WHERE APPLICABLE. THE FOLLOWING: :

: ' .. | poEs NoOT DOES NO
ITEM REC'D APPLY ITEM REC'D :ﬁ;LYT
PROTOTYPES ’ MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END I1TEMS .

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

19 August 1965
SIGNATURE OF INSPECTOR DIVISION
PDS
INSPECT S |GNATURE OF APPROVER
FORM 1897 rizviews  [J UNCLASSIFIED CONF IDENTIAL [] SECRET  (12-36)
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Approved For Release 2005/06/08 : CIA-RPP78B0474 -
NARRAT IVE REPORT (1029000400340, )

$he many problems on the Fiber Optic Steveo Fllnm Viewer {osTagh)
gesm to have been worked out and the modifications and improvenents
worked out will be;&imarparated into the Stereoscopic Point Transfer
Device, '

Tre firet viewsr was tenatively accepted st the contractors
plant during this vieit and should be delivered in two weeks. The
Yoint Transfer Device will be the tbird item and should be

deiivered in Novenber.

[C] UNCLASSIFIED \ "4 ] CONFIDENTIAL o/ ] SECRET
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- CONTRACT INSPECTION REPORT

RD'H DATE

21 June 1965

ENGINEERING SECTION/CB/PD/OL msrscf,’on REPORT 0. (If final, so atats)

ESTIMATED COMPLETION TE
: wher 1

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stevecacopie Point Tranefer Device

THE CONTRACTOR {S ON SCHEDULE THE CONEACTOR WiLL PROBABLY REMAIN WITHIN ALLOCATED

o FUNDS ves [Jwo IF ANSWER 1S "NO" ADVISE REC:
YES - OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE, ON
< REVERSE WEREOF. I|F KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - "4 DITIONAL FUNDS INVOLVED.
PER CENT OF FUMDS EXPENDED
P
/ HAS AN INTERIM RBPORT., FINAL REPORT, PROTOTYPE. OR OTHER END )TEM BEEN RECEIVYED FROM THE CONTRACTOR
DURING THE PERI1OD?® YES D No (If yes, give details on reverse aide.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES é no
(If yes, indicate items, quantity, and cost on reverse side.)
i NTIVES
1S THIS AN INCENTIYE CONTRACT O ves wo NOTE:
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS,
: L .
0 cosr O] resronmance 03 verrveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION
OVERALL PERFORMANCE OF COMNTRACTOR
1. D OUTSTAND ING 3. ABOYE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT A 4. AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

SATISFACTORY PERFORMANCE

l ' CONT INUE AS PROGHAMMED D WITHHOLD PAYMENT PENDING
3

e
TERMINATE D OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REFORT PUT COMMEMTS ON REVYERSE IN NARRATIVE

FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE 1TEWS UKDER THE COMNTRACT HAYE BEEN
RECEIVED, THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT DOES NOT
b g .
EM REC'D %Y ITEM REC'D APPLY

PROTOTYPES x MANUALS x
DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/QR OTHER SPECIAL TOOLING x

END [TEMS ) x x

OTHER GOVERNMENT PROPERTY

oate of LY Hape Mondtoriug Triy

SIGNATURE OF |WSPFCTOR DIVISION ,
Falbs
INSPEC S1GNATURE OF APPRAVER
FORM use W
vo.e4 1897 PREVIOUS D UNCLASSIFIED h CONF IDENTIAL D SECRET {12.34)

Approved For Release 2005/06/08 : CIA-RDP78B04747A002900040034-0
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NARRATIYE REPOR ;] INTERIM O FinaL

* The ccumenta on this trip report also spply to the Point Tranafer
Device.

On 21 May 1965, 2 menitoring trip was meds tol | 25X1
The persons attending were: | }of 25X1
25X1 of HPIC/PeDS,

The purpose of this trip was to ecertain if the 552A Fider Optic
Viewsr was really for final inspection. It was mot. The prissry
problem was that an scoident the preceding night hod damaged the left
optieal train and put seversl mirrors in the right train out of
aligwment, This made it impossible to check out any of the optisal or
optical Sependent systema. In gensral, the instrusent has been fuproved
since our lost visit; nevertisless, there is considerable work yet to .
25X1 be ::m. Endicated that this work ahould be completed -
by .

The following is a list of obasrvations and comsentas

1. The joy stiek vemporse has been improved by the installation of B
tha new potentiocmeter. §
2, The vecuum systes his besn improved and the laok in the rear
eliminated by removing the rear manifold.

3. & switch will be put on the console to silence the counter;
hovever, this switeh will be side mounted.

L. The film guide for the left plate needs realigmaent -- s minor
5, The tmperfections ir the fiber cable cen not be corrected. A
The mogitor inquired about replaging the cable.

6. The £ axis has boen reegsared for improved porformance.
25X11- 7. The objective leas (NA .45) has lateral scoloring at .the
fringes., Tha Leits lens (MA .2%) Laa little color but has sosewhat Lo,
poorer resdlution and redusel contvest. _ Eo

8. The reticle flare his been partially corrected with [ | -1 25X1
velvet paint and, in additicos, s stop has boen added.

%, Stepping motors have been remountad to reducs but not eliminute
poanning drive vibration, Vibdration is only notissble at the highest
magnifications and cartain joy stick deflections., Thue range of scamning
speads 1s adequate but atepping motor still lesve & 1ot to be desired,

10, The manual film drive hes been vastly improved,
11, Debugging is still 2 major task bacsusge of tle tremendous
comploxity of the instrument. ‘

[J uNcLASS IF 1ED [s] CONFIDENTIAL (] SECRET




e~ - # [ SECRET | (3 CONFIRENTIAL . 99~ (] UNCLASSIFIED
) c

25X1

25X1

e

ONTRACT NO. TASK NO.

CONTRACT INSPECTION REPORT 25

K1

T0: DATE
21 pri} 1365
ENGINEERING SECTIO]\T/CB/PD/OL INSPECTION REPORT NO. (If final, so state)

16

ESTIMATED COMPLETION DATE

July 1965
NAME OF CONTRACTOR
TYPE OF COMMODITY OR SERVICE
Btereoccopic Point Trezsfer Davice
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves E "o Funos [H ves [Jwe 1F aNswer 1s "NO" ADVISE REC-
. OMMENDAT ION AND/OR ACT!ON OF SPONSORING OFFICE, ON
REVERSE HEREOF. 1IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 91* DITIONAL FUNDS 1NVOLVED. :
PER CENT OF FUNDS EXPENDED - BA
ra

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END |ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? m YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
1S THIS AN INCENTIVE CONTRACT 0 ves 3 vo FB note:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0] cost [J perrormance [ vecrvery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE S. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. @ AVERAGE G. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

m CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

=

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTI!FY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN

RECEIVED. THESE INCLUDE., WHERE APPLICABLE, THE FOLLOWING: !
.n | DOES NOT , DOES NOT
ITEM REC'D APPLY ITEM REC’D APPLY
PROTOTYPES x MANUALS g
DRAWINGS AND SPECIFICATIONS x FINAL REPORT x
PRODUCTION AND/OR OTHER SPECIAL TOOLING g
END ITEMS
x OTHER GOVERNMENT PROPERTY z
DATE OF LAST CONTACT WITH CONTRACTOR
15 pril 1965, Mopitoring trip.
SIGNATURE OF INSPECTOR DIVISION
INSPECT SIG!‘iATURE OF APPROVER
FORM
0. 64 Vogrr=rrem— ] UNCLASS IF1ED [:; CONF IDENT 1AL [] SECRET (12.36)
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Fisl

on 15 -pril a monitoring trip vas msde tof | to odX1
inspect the 552 Point rnrgnr_m-ce and its sssocisted 332° r Optic
. .ttendees ere: of
25X1 | ofW?TLBB. 23X1

Only the 552° ~ms far enough sdvanced for prepe” msﬁﬁal; hoever,
the ~omments applied to it alsoc agnly to the Point Transfer Device.
,if;\ ot .

In general, the instrusent M’bm msldmhij mrom since our
lest inspeotion in Pebruary. . muber of changes bas been incorporated.

1. Spring loaded taskeup spools have been incorporsted ito prevent
the fiver optic cables from interferring during the translatory.
motion: of the carrisges. '
2. " buszzer has Beer incorporated as & safety signal to prevent
i dsmags to the cbjective lens sssexbly vhen they are tranzlated
-’ ~past their safe 1imits. . 7
3. Three dsnsity filters have desen incorporated into the
optical path; this pemits dimaing the high-intensity light
- sources past the 0% intemsity required by the design cbjectives.
L, 4a external hedd re:t loek has been incorporated.
5, ‘The nes thres-speed gear boxes hive daen incorporated intc the
mﬁ." ayﬂtda- 7
€. :23itional muffin Tans have Been incorporated in the suxilisry
cabinets to ineresse venilation.
. 7T. There is a guard cu the Z-column to prevent rubbing the fiber-
Lo e&; A 08, p
8.  The intérpupilary distence setting is mov an external kucb,
9. The vacuuws holddom syster: has been vastly tmproved both ith
mmetmthth:wk&form-@mmt!formlwkor
bubbles, once the film has been flatiensd.
10. Considersble improvement was noticed in the amcunt of fristion
reguired to move the film drivas,
i—\ 11. Cesters Dave deen added to the suxiliary control csbinet.

Puring the eourse of our inspesticn & mumbder of élgcmctia where
soted sz follovs: S ‘

1. There vas considersble reticle flare st different settings of

2. There wvas consiferable color fringing in the optics, particularly
iz the high power setting.

3. Considersble vignetting was noticed in the cptic channels.

&. There is sn cblectionable vidretion "grovl” in the érive system;
this growl iz bvoth sudible and can be felt through the "joy stiek™.
S. Tas slsotricsl ecounters are very nclsy, | vas 25X
reguested to provide a disconnect svitch sc that these -1l only
be used &8s necessary.

€. Thore were too many holes in the eye staticc sheet metal which
#ould permit dust to seitls on the optical compcnents. This was
particularly pronounced arcund the {nterpupilary sdjustment.

7. “z the i{nterpupllary distancey ﬁrwght 1o its mmll :etting
there i3 an increasing angle of divergence in the cptical axes
Mich in turn causesexcessive interpupilary separetion limits --

~ - & [ UNCLASSIFIED S’ (¥] CONF IDENT IAL ~ [ SECRET
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Continned Bo. Teas

actusl separstion 1s shout 57 mn view the reguiced 55 ami.

&. The £ilx vas not properly protected durizg the loop foraing
mols . .

%, The selor of the bigh intensity illurinsticn is red on the
right side and green oo the lefi side. ¥c retions) explanation
uas given for this.

10. The high intensity sources nesd seaking.

11. The right vecuum holGdown atill leek..
12, QCovrespondence tetveen the &rive ehannels £ =111l poor in the
useoupled mofte.
13. Some iwages sppear to exhibit poor codtrast.
1h. There is cousideratls &lrt isagel in the Tield. '
15. . The porous msterisl ou the ‘"holédewn war” used for vacoun
Bolddovn iz unsatisfectory.

16, Toe veticle dot s not bright enough.

17.  nagetor spring will be added to Z.eolunn to ease the upvard
motion of the optisal heed a:sesdly.

| vill sttespt to sorrect sll of the errors vhich vere
pointed cut or, In the csse LI they cas not correct theam, thay «will
provide u: «ith & ritten ressons Ry this gan Bot be accomplished
within the terss of the presest contrest.

Since the overall eguipsent had been considerably improved and
since consideradle sa was oboerved, soue PIOEress paysent relief
sbould be afforded s & consequence, it is recamended
thst all thoge voushers (on This covtrsct) currently beld by logistics
e paid. However, metmmmmtmna
requested thet no »48itional vouchers be peid t111 such tize as gellivery
of the Firet unii oscurs. of Togisties bas been verbally
isfornet of this recoemendation. his contrast inspection report is to
serve 5& & written record of thet reguest.

Tt would sppesr that the pre-dalivery isspection for the first
558A Viever should cecur in late May 1565,
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CONTRACT INSPECTION REPORT '
| | 25
T0: 7 DATE
6 Feb 65
ENGINEERING SECTION/CB/PD/OL INSPECT1ON Rzgon'r NO. (If final, so state)
1
ESTIMATED COMPLETION DATE
May 65
NAME OF CONTRACTOR
25X 1
- TYPE OF COMMODITY OR SERVICE
Stereoscopic Point Transfer Device
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
o runos HE] ves [Jwo 1F ANSWER 1S "NO" ADVISE REC-
Yes K OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. |F KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - 89
PER CENT OF FUNDS EXPENDED momm momm

DITIONAL FUNDS INVOLVED.

DURING THE PERIOD?, D vES D No (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER{OD? D YES
(If yes, indicate items, quantity, and cost on reverse side,)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

No

INCENT IVES
IS THIS AN INCENTIVE CONTRACT [ ves B8 wo F.] noes
IF YES, CHECK TYPE . USE REVERSE SIDE FOR COMMENTS.
0O cost [J renronmance [ veciveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

2. D EXCELLENT 4. AVERAGE 6. D BARELY ADEQUATE

REVERSE SIDE.

1. D OUTSTAND ING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY ¢

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON

RECOMMENDED ACTION

o D CONTINUE AS PROGRAMMED . WITHHOLD PAYMENT PENDING
. SATISFACTORY PERFORMANCE ’
See reverse

D TERMINATE . ‘ D OTHER (Specify)

RECEIVED., THESE INCLUDE, WHERE APPLICABLE. THE FOLLOWING:

iIF TERMINATION 15 RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN

DOES NOT ... | DpoEs NoT
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT |ON- AND/OR OTHER SPECIAL TOOLING
END |TEMS :
OTHER GOVERNMENT PROPERTY
) DATE OF LAST CONTACT WiTH CONTRACTOR 2511
k 4 Feb 65
SIGNATURE oL INSPECTAR Inl\llﬂlﬂN
w§
fr 1117 — - - —_— »
Tores 1897 Titvieus ] UNCLASSIFIED .~ [] CONFIDENTIAL [J SECRET = tr2-se)

Approved For Release 2005/06/08 : CIA-RDP78B04747A002900040034-0



_#% [ SECRET [ CONFIDENTIAL

] UNCLASS IF 1ED

Approved For Relgase

NARRATIVE REPORT [J INTERIM 3 FinaL

25X1

A monitoring trip was made to| |on 4 Feb 65. This trip was
primarily with respect to another contract; however, the 552 Point
Transfer Device and the associated fiber optic viewers were examined

in depth, | of NPIC/PID accompanied the 25X1
project monitor on This trip. All 5 units are at about an equal state

of completion, The primary problem is tle drive system. The stepping

motor system has not given acceptable performance to date. |
is in the processing of changing from a 2 gear to a three (3) gear
transmission todotain the desired flexibility. When this problem has been
solved for one unit it will be solved for all. Hopefully we will get

delivery 6f the first viewer in April and the Point Transfer device in May

or June. Subsequent viewers should be received at 3 to 4 week:intervals,
Vacuum hold down continues to be a Problem on the Point Transfer Device

but it appears to be close to solution on the viewers. The intensity

and color temperature of the light are still problems but should respond

to solution in this time period.

The machines in most respects are going very well and are well designed

and implemented, however, we do not feel that the company has put

adaquate engineering effort on some of the above mentioned problems

areas in the hopes that we will relieve them of meeting some of the tech-

nical specifications. We have no intention of doing this. As a 25X1
consequence, we informed the company that we were recommending cancellation

of progress payments until they siow a better performance. |

of OL/PD was informed of this verbally and this report should ILLEGIB
substantiate our recommendation in writing. ‘

J UNCLASS IFIED o ) CONF IDENT IAL

e iy et pe

[ SECRET

Approved For Release 2005/06/08 : CIA-RDP78B04747A002900040034-0



25X1

25X1

SEURED

(Whern Filled In) 3002
conTr ARPTRNES For Ralps6:3005/06/08 : IR HDP78B04747Ag92900040034-0
To: DATE
_ 3 Dec 6k
ENGINEERING SECTION/CB/PD/OL INSRECT 10N REPORT NO. (If final, so state)
15
ESTIMATED COMPLETION DATE
Jan 65

NAME OF CONTRACTOR

TYPE OF TUMMUODTT T U —oTTTY

The vacuum and .-
HAS GOVERNMENT - OWNLT
(If yes, indicate iten:,

cer problems have Lo

PROPERTY BEEN DELIVEwL
cuantity, and cost or =
+he

woilb

encountered on
he gccepbable unti. the first viewer

"SzhA viewers [:::::::::] alsoc swi.. here. This

Stereoscopic Point Transfer De e
THE CONTRACTOR 15 ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WIiTHIN ALLOCATED
=1 ves [ IF ANSWER 'S "NO" ADVISE REC-
! Yes E Ko p . FuNps [¢] ves [J wo ! 5
> - see OelOJ OMMENDAT ION AND/OR ACTIiON OF SPONSORING OFFICE, ON
_ 87% REVERSE HEREQF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
PER GCENT OF WORK COMPLETED TIONAL FUNBS :NVOLVED.
) ’ HAS AN {NTERIM REPORT, FINAL REPORT, PROTLVVL, OR OTHER EKRD ITFM BEEN RECE::VED +~9% THE CONTRACTOR
- DURING THE FERICDT [:] YES [;a NO (If yes, ve details on reverse side.)
-
A monthly nrogress report was recelv:s 5 Nov. This ‘nstrument iz - oring completiop

sinimized; however all of tl, _ oroblemg
TO CONTRACTOR CURING THIS PERIOD? 3 R
verse side.) :

A =

d i

wi1ll not
satisfactory.,

IMANCE OF CONT#- TR

OVERALL PERFY
. [:] OUTSTANDING

2. [:] EXCELLENT

[F OVERALL
REVERSE S10E.

4. [:] AVERAGE

“IRFORMANCE OF CONTRACTOR IS

3. ABOVE AVERAC

B ) 5. ST_OW AVERAGE 7- D UNSATISFACTORY

6. {1 L.RELY ADEQUATE

TISFACTORY QR Baw-& #DEQUATE. :NDICATE REASONS ON

25X1

25X1

e NDED ACT ION
iX | CONT I NUE 5 GGRAMMED [:] WITHHOLDS PAYMENT PENDING
} SATISFACTGR Y PERFORMANCE
W—
H \
g !”7 T, A ! i OTHER (Ssecify)
j IF M <. COMMENDED OR IF TH “INAL REPORT ATTAIH COMMENTS IN NARRAY .. F0ORM ON
i CONTRAC: & AND CERTIFY THAT A. JCHABLE ITEMS U.0F" THE CONTRACT HAV: o RECEIVED.
| THESE b #*LI{CABLE. THE FOLLOW:
‘ i ) )
i f ‘ e DOES NOT
M REC'D H I TEM .'D
: | | APPLY
(o aTOTYPES | MANUALS :
: DHEAWINGS ARD A o FINAL RUPOR
PRODUCTION AN CH SPECIAL TOO:1:%T
4 END ITEMS e
gwo 1T CTHER GOVER: - N7 PROPERTY
DATE OF LAST t INTAL GNTRACTOR . 4
2300 oy sitoring trip ) B
S [GNA
INSPE
F USE K -
ORM 1897 rrcvious JECRET GROUP 1 . thesab)
Be 64 EDITIO - . Excluceo from automatic
N (Whern Filled In) sicwngroding and
de_glassiﬁcavion
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